Saare Wind Energy

Kuido Kartau


February 13, 2024







Phase of development and developers






GRID

Estonian Latvian fourth electricity connection National Designated Spatial Plan (REP)

- First attempt by SWE, Oct 2021 January 2023
- Estonian MSP approved, May 2022
- Task from the Owner (Ministry of Economy), November 2022
 - Expert opinion by Roheplaan, April 2023
- Application from Elering October 12, 2023
- Decision by Government, ???






Grid

According to Elering's current plan, the EST-LV 4 will be ready in 2035

How to do faster?

	2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	2034	2035
REP				?								
Land owners, financing, In			?									
Detail Design												
Building Permit & Construction												?
REP												
Land owners, financing, Investment Decision												
Detail Design												
Building Permit & Constru	uction											



Good news

Kuressaare Vocational School





NIMBY and **YIMBY**

Viimati muudetud 30.01.2024.

521 9785

